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Diary: Dispute

Office work

·Conducted the weekly scheduling meeting this morning. T22A update schedule is in and is being
reviewed by Jim Gallego. T23A will be coming by the end of this week. The completion date for DP is
August 21, 09 and for CW March 10, 2010. Need to inform EBMUD for MRDTR access road due to
reconstruction work. In effect from Monday august 10, 2009 through Saturday August 15, 2009.
Received MCM’s bootleg copy in this regard, Letter 519.  I informed MCM that ABF would be using the 
new WB structure for access to SAS. They had no issues with that and there is no need to contact MCM
for access. See meeting minutes for detail.
·Reviewed and signed his Title VI training Certification and Information Security and Privacy Awareness
2009 Training Certification for Jim Gallego.
·Sent an email to Richard McCall of MCM to remind him of the following : A while back we had a
discussion regarding the work Classification of John McEwen because he was showing up on the Extra
Work Bills. You stated that John is a Foreman and Greg Allen is the Superintendent for OTD1. We are
still receiving MCM letters that recognizes Mr. McEwen as Superintendent. Please revise your future
correspondence to reflect the actual classifications for you staff.
·Reviewed and signed revised CCO 18-1, delete call boxes, to go to MCM. The CCO was circulated
among seniors for review and comment.
·Had a message from Tony Trainer with CT Dive team . They will be inspecting Piers E2 and E5 (west
side) this morning and wanted to make sure they will not be in the way. We had already informed the
contractor of the Dive team presence on Monday. They will be back in a couple of weeks to finish up and
they will let me know so we can coordinate with the contractor.
·Received an email from Fernando Velez, Small Business, that he is working on a list of SB companies
that are available during this labor day weekend and are able to perform the work of CCO 116. Plan,
quantities and the specs, were sent to 4 companies so they can provide a preliminary estimate ASAP.
·Received METS Summary Report for August 4, 2009 SMR from Keith Huffman stating the following:
SERVICE PLATFORMS – METALFAB, Santa Clara, CA WQCP approved and fabrication has started on 
all 3 service platforms. Fabrication expected to be completed by mid August, and then service platforms
will be galvanized and painted at different facilities. Contractor is resubmitting PQWP to comply with
contract requirements that call for service platforms to be hot-dipped galvanized and coated with a
polysiloxane coating and recommended primer. For Mole Substation, Roof Trusses were released and
installed onsite. Metal Decking is also onsite, and Contractor is awaiting approval of RFI’s regarding 
installation.
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